
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:00 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 372 Date: 02-Apr-2012 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 937

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rainy, Windy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 4 hours OT)
Date: 040212
Weather: Partly Sunny

Field Work –
Workers were pulling slacked wires and spacing them at about 3 meters apart. About 22 wires need
splicing at the south side span. Approximate location of where the cable bands were going to be installed
was marked on the catwalk in order to keep the slacked wires away from the approximate cable band
location. I made a list of the slacked wires on the south side span and found that about 43 wires will
possibly need to be spliced.

Strand 102: 5 slacked wires
Strand 8: 5 slacked wires
Strand 110: 2 slacked wires
Strand 116: 2 slacked wires
Strand 11: 6 slacked wires
Strand 4: 4 slacked wires
Strand 110: 4 slacked wires
Strand 15: 4 slacked wires
Strand 5: 11 slacked wires

Office work: Worked on diaries.
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